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Utilities Monthly Report for May 2025 (as of Thursday, May 29, 2025) 
 
 
Water: 

• Completed 105 Bluestake 811 Tickets 

• Completed 255 Work Orders 

• Continue Fire Hydrant maintenance list 

• Continue water parts inventory 

• Complete daily rounds at all well sites 

• Completed monthly samples 

• SCADA project continues with Ripple Industries – Working on Well 1 & 2B and 
the Booster station currently 

• Well 5 construction continues with KE&G Contracting 

• Town is in the process of updating Designation of Assured Water Supply 
(DAWS) with the Arizona Department of Water Resources (ADWR) 

• Staff attended the annual Water Resources Research Center (WRRC) Annual 
Conference at the University of Arizona 

• Town continues to monitor levels of per- and polyfluoroalkyl substances (PFAS) 
in drinking water 

• Town completed quarterly nitrate testing for drinking water 
 

 
 
Wastewater: 
 

North Plant: 
 

• Design for the new sewer main is 100% completed by Sunrise 
Engineers.  

• Notice to Proceed has been issued to contractor Achen Gardner for first 
phase of this project which consists of excavation for environmental 
services and long lead parts order.  

• Town has contracted Tierra for land acquisition regarding this project 
and for Copper Basin Railroad / ASARCO crossing agreement. They will 
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also be assisting with the Right of Way for the Department of Defense 
(DOD) and Arizona State Land Department (ASLD).  

• San Carlos Irrigation and Drainage District (SCIDD) permit applications for 
directional bore under railroad in process.  

• Arizona Department of Transportation (ADOT) encroachment permits pending  
 
 

South Plant: 

• SBR Basins 1 and 2 have been completed and are operational.  

• SBR Basin 3 rebuild status is 50% completed. SBR Basin 3 to be completed 
should be completed and operational by August 15, 2025.  
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