



Capital Improvement Progress Update

December 19th, 2016

Streets Department

- Main Street Intersection
- Street Scape Project



Water Treatment & Distribution

- **Rodeo Well:** The new chlorine injection system has been installed and is now operational.
- **1st Street Waterline Project:** The 1st phase of this project has been completed. Crews have relocated all service lines to the 8" and the 12" main lines.
- **Well 3 Noise Mitigation-** Removed mechanical ratchet



Wastewater Treatment

- North Retrofit/Repair:
 - Installation of new polishing filter- Filters Effluent water sent to Florence Gardens golf course.
 - Installation of new mag meter- effluent flow tracking
 - Installation of new blower in equalization basin- assisting with breakdown of FOG-(Fats, Oils & Grease)



Wastewater Treatment

- South Retrofit /Repair:
 - Installation of new post equalization pump
 - Repair of chlorine feed pumps-replaced rotors & stators
 - Purchase of Dewatering Press



Upcoming Projects

- Well 1 Booster Station
- Well 5 Booster Station
- Well 5 Tank recoating
- Well 2 Chlorine Building
- Water/Sewer Rate Study
- Development Impact Fee Study
- South WWTP Basin Closure
- North & South Recharge Permitting
- Attaway Signal Light



Thank you
for your support.